
 
  
 
 
 

 
GENERAL PLAN UPDATE CALENDAR * 

Prepared April 9, 2007 **   
 
DATE EVENT STATUS 
March 1, 2006 Land Use & Housing Committee (LU&H) Workshop  

March 16, 2006 Planning Commission (PC) Workshop  

April 18, 2006 Community Planners Committee (CPC) Subcommittee – Public Facilities, 
Services, and Safety Element (PFSSE) 

 

April 25, 2006 CPC – PFSSE  

May 15, 2006 General Plan (GP) Program Environmental Impact Report (PEIR) - 
Development Services Department (DSD) California Environmental Quality 
Act (CEQA) Submittal  

 

May 17, 2006 LU&H Workshop   

May 18, 2006 Park and Recreation Board – Recreation Element (RE)  

May 25, 2006 Historic Resources Board (HRB) – Historic Preservation Element (HPE)  

June 15, 2006 PC Workshop   

July 13, 2006 PC Workshop - PFSSE and  Economic Prosperity Element (EPE)  

July 19, 2006 LU&H Workshop – EPE, RE, PFSSE  

September 13 & 25, 2006 GP PEIR – Notice of Preparation (NOP) Meetings  

October 6, 2006 GP PEIR – NOP Period Ends   

October 25, 2006 Release Final (3rd) Public Review Draft General Plan (1st Draft was released 
April 2005, 2nd Draft was released July 2005) 

 

November 28, 2006  CPC Workshop  

February 2006 – May 2007  CPC votes on the GP Elements  
November 2006 – June 2007 Public presentations/outreach on Final (3rd) Public Review Draft  
April 24, 2007 GP Draft PEIR –Draft out for Public Review   
April 26, 2007 PC Status Report - General Plan   
May 23, 2007 GP Public Workshop –  Malcolm X Library  
May 30, 2007 GP Public Workshop – Mira Mesa Library  
June 8, 2007 GP PEIR – 45 day Public Review Closes   
June 9, 2007 GP  Public Workshop – Mission Valley Library  
July 5, 2007 Airport Land Use Commission Consistency Determination Hearing  
August 2, 2007 PC Hearing  
August 9, 2007 PC Hearing (if needed)  
September 19, 2007 LU&H   
October 8, 2007 (tentative) CC Hearing  
 

* The Housing Element is on a separate timeline and was adopted on December 5, 2006 
** Subject to change  
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